

**Community Overdose Action Team Public Health Dayton-Montgomery County
Work Plan for Strategic Plan 2023-2026**

Priority #2 – Criminal Justice					
Goal: Expand access to and use of treatment and community support programs for those involved in the criminal justice system					
Objectives	Measure	Action Steps	Timeframe	Person Responsible	Status
Objective 2.1 By January 2025, increase active participation and diversity of direct criminal justice providers by at least 5 providers from 3 different jurisdictions.	Baseline: 5-10 members with varying levels of participation Target: 15-20 diverse members actively participating	<ol style="list-style-type: none"> 1. Create a map and list of stakeholder institutions and determine where there are gaps. 2. Reach out to providers and ask them to join. 3. Maintain participation of both new and existing members. 	Start: July 2023 End: January 2025	CJ Branch	
Objective 2.2 By July 2026, provide up to 4 relevant training and support opportunities per year to direct service providers in the criminal justice system with priority issues being administration of MAT and other emerging needs.	Baseline: No specific training approach exists Target: provide up to 4 trainings per year	<ol style="list-style-type: none"> 1. Develop an assessment or survey for Criminal Justice providers to determine what type of training and support would be useful (anticipated to complete by Dec 2023) 2. Distribute survey to providers and partners 3. Develop a working group to review answers, analyze findings, and make recommendations 4. Develop trainings 5. Provide trainings to criminal justice partners 	Start: July 2023 End: June 2026	CJ Branch	
Objective 2.3 By July 2026, develop a program to offer everyone exiting a correctional facility in Montgomery County naloxone upon release.	Baseline: No existing program Target: Naloxone offered to everyone exiting Montgomery County correctional facilities	<ol style="list-style-type: none"> 1. Make a list of stakeholder institutions and find out what they are already doing and what gaps and needs are. 2. Identify funding and potential partners to provide the naloxone 3. Create a group to work with partner institutions to develop policies and procedures to implement program 	Start: July 2023 End: June 2026	CJ Branch Sydney Silverstein Jill Bucaro	



Specific


Do you understand it? How will you know it is done?



Measurable

Can we measure it?

SMART Objectives



Actionable (aggressive, attainable)

Can it be done given the time frame and resources?



Relevant

Should it be done?



Time-bound

When will it be done?

**Community Overdose Action Team Public Health Dayton-Montgomery County
Work Plan for Strategic Plan 2023-2026**

<p>Objective 2.4 By July 2026, we will utilize social media platforms of branch participants to promote branch objectives and accomplishments.</p>	<p>Baseline: No toolkit exists Target: Social Media toolkit materials shared on at least 5 different participant accounts</p>	<ol style="list-style-type: none"> 1. Assess branch accomplishments and priorities and current landscape and issues 2. Develop a working group to create content/the toolkit 3. Disseminate to branch participants to share on social media 	<p>Start: January 2025 End: July 2026</p>	<p>Partner with Education and Information Branch Sydney Silverstein Jill Bucaro</p>	
<p>Notes:</p>					



Specific


Do you understand it? How will you know it is done?



Measurable

Can we measure it?

SMART Objectives




Actionable (aggressive, attainable)

Can it be done given the time frame and resources?



Relevant

Should it be done?



Time-bound

When will it be done?